Figure 1-5

CORCO RFI Work Plan Implementation Schedule May 2014

ID Task Name Start Finish 2015 2016 2017 2018 2019
ar2 | aw3 | ara ar1 | aw2 | aw3 | awa ar1 | ar2 | aw3s | awa ar1 | aw2 | aw3 | awa ari | aw2 [ aw3 [ auws atr1
1 |Submit Draft RFI WP to EPA Mon 8/5/13  Mon 8/5/13
2 |EPA Approval Final RFI WP Mon 8/5/13  Tue 4/29/14 | EPA Approval Final RFI WP
3 |Contractor Selection Wed 4/30/14 Fri6/27/14 I Contractor Selection
4 |Mobilization - Phase 1 Mon 6/30/14 Fri 7/25/14 Mobilization - Phase 1
5 Sample Collection - Phase 1 Mon 7/28/14 Fri9/19/14 Sample Collection - Phase 1
6 |Lab Analysis Mon 9/22/14 Fri12/12/14 ab Analysis
7 |Phase 1 RFI Report Mon 12/15/14 Fri 3/6/15 Phase 1 RFI Report
8 |EPA Review Phase 1 RFI Report Mon 3/9/15  Fri 5/8/15 EPA Review Phase 1 RFI Report
9  |Corrective Measures Study /Design ~ Mon 5/11/15  Fri 6/19/15 Corrective Measures Study /Design
10 |Corrective Measures Implementation Mon 6/22/15 Fri 7/31/15 Corrective Measures Implementation - Phase 1
- Phase 1
11 |Corrective Measure Report - Phase 1 Mon 8/3/15  Fri 9/11/15 Corrective Measure Report - Phase 1
12 |EPA Review and Approval - Phase 1 Mon 9/14/15 Fri 11/13/15 i=f"/'\ Review and Approval - Phase 1
13 |Phase 1 Complete Mon 11/16/15 Mon 11/16/15 Phase 1 Complete
14 [Contractor Selection - Phase 2 Mon 11/16/15 Fri 12/11/15 Contractor Selection - Phase 2
15  |Mobilization - Phase 2 Mon 12/14/15 Fri 1/8/16 Mobilization - Phase 2
TSample Collection - Phase 2 Mon 1/11/16 Fri3/4/16 Sample Collection - Phase 2
17 |Lab Analysis - Phase 2 Mon 3/7/16  Fri5/27/16 Lab Analysis - Phase 2
18 |phase 2 RFI Report Mon 5/30/16 Fri7/22/16 Phase 2 RFI Report
19 |EPA Review Phase 2 RFI Report Mon 7/25/16 Fri9/23/16 EPA Review Phase 2 RFI Report
20 |Corrective Measures Study/Design Mon 9/26/16 Fri11/4/16 tive Measures Study/Design
21 |Corrective Measures Implementation Mon 11/7/16 Fri 12/16/16 orrective Measures Implementation - Phase 2
- Phase 2
22 |Corrective Measure Report - Phase 2 Mon 12/19/16 Fri 1/27/17 - Corrective Measure Report - Phase 2
23 |EPA Review and Approval - Phase 2 Mon 1/30/17 Fri3/31/17 i=lEPA Review and Approval - Phase 2
24 |Phase 2 Complete Mon 4/3/17  Mon 4/3/17 Phase 2 Complete
25 |Contractor Selection - Phase 3 Mon 4/3/17  Fri4/28/17 Contractor Selection - Phase 3
26 |Mobilization - Phase 3 Mon 5/1/17  Fri5/26/17 Mobilization - Phase 3
27 |Sample Collection - Phase 3 Mon 5/29/17 Fri 8/18/17 Sample Collection - Phase 3
~ 28 |Lab Analysis - Phase 3 Mon 8/21/17 Fri12/8/17 b Analysis - Phase 3
29 |Phase 3 RFI Report Mon 12/11/17 Fri 3/2/18 Phase 3 RFI Report
30 |EPA Review Phase 3 RFI Report Mon 3/5/18  Fri5/25/18 EPA Review Phase 3 RFl Report
31 |Corrective Measures Study/Design Mon 5/28/18 Fri7/6/18 Corrective Measures Study/Design
32 |Corrective Measures Implementation Mon 7/9/18  Fri 11/9/18 Corrective Measures I - Phase 3
- Phase 3
33 |Corrective Measure Report - Phase 3 Mon 11/12/18 Fri 12/21/18 Corrective Measure Report - Phase 3
34 |EPA Review and Approval - Phase 3 Mon 12/24/18 Fri 2/22/19 EPA Review and Approval - Phase 3 [
35 |Phase 3 Complete Mon 2/25/19 Mon 2/25/19 Phase 3 Complete ;ﬂ
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